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This Week’s Activities 

• Continue drilling in the gallery 

• Restart pressure testing and grouting in the gallery 

• Continue sonic drilling and installation of PVC casing on the 
embankment 

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting on the embankment 

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III and extension. 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 

• Continue work on the accessible loading platform at the new 
boat ramp. 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 49 holes have been drilled and 
29 grouted. Boart Longyear continued drilling the over-
burden and setting casing with the two sonic rigs.  A total 
of 328 holes have been drilled and cased on the embank-
ment.  Grouting operations continued as well, bringing 
the total number of holes grouted to 82.  All primary 
holes in the critical wraparound section have been 
grouted and most secondary holes with a total of over 
77,500 gallons of grout in the ground.  Rock coring with 
the LF90 & production rock drilling with the Cubex drills 
continued.   

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in the parking lot (Phase 3 
area), at the new Powerhouse Road location, and the 
area behind the new comfort station. Excavated on the 
boat ramp access road and continued to haul to the new 
Power Plant Road.  Construction on the new boat ramp 
was completed. Work continued on the accessible load-
ing platform.  

Wolf Creek headwater is 680.5 
this morning. The planned dis-
charge is 700-800 cfs. There has 
been scattered rain in the basin 
that did not result in any runoff. 
The forecast is for more of the 
same. The downstream projects 
continue to experience tem-

perature and dissolved oxygen prob-
lems.  

Wolf Creek Dam 
Weekly Update 

Geologist observing cuttings during rock drilling  


